



## Minnesota Counties Computer Cooperative

100 Empire Drive, Suite 201  
St Paul MN 55103-1845

Phone (651) 917-6969

Fax (651) 917 6989

Website: mnccc.org

### **GRM/CamaUSA Interface Committee 9:30 AM, August 18, 2010 ACS**

Members Present: Kevin Pulis, Stearns County  
Gary Grossinger, Stearns County  
Michelle Bolen, Isanti County  
Farley R. Grunig, Jackson County  
Angie Johnson, Carver County  
Cheryl Grover, Clearwater County  
Mike Cebulla, Stearns County

We went over these issues on my spreadsheet:

2006.04 issue # 46 ACS said they have fixed. Action item – Mike C will test.

2006.04 issue # 47 Stills needs to be tested. Action item – Mike C will test and Cheryl G will give to GRM.

2006.04 issue # 49 ACS said they fixed. Action item – Mike C will test.

2006.04 issue # 50 Committee thinks Cindy should redo. Action item – Kevin will let Cindy know that she should retest, Mike C will work on having Lisa send out an etree on after Manatron releases to double check on defaults settings.

2009.16 issue # 1 Kevin has currently signed off.

2009.16 issue # 2 Closed.

2009.16 issue # 3 Closed – just be aware of this situation.

2009.16 issue # 4 Send to CamaUSA for enhancement. Action item – Kevin will write up.

2009.16 issue # 5 ACS said was fixed. Action item – Gary will test.

We went over Jeff Watkins' email dated 7-8-2010 and his spreadsheet. This was compared to Jeff's items marked in RED on Farley email dated 6-3-2010. Jeff made no changes in the last 6 months. All items not listed below we agreed were correct.

The items that were not fixed are: Action item – Cheryl will take first 6 items and will give to GRM

5863 proposed

6457 closed

6458 closed

19519 proposed

19723 closed/rejected

20160 proposed

20162 closed (Action item – some committee member still needs to test)

20766 closed (Action item – some committee member still needs to test)

Respectfully,

Kevin Pullis for Farley R. Grunig