



## Minnesota Counties Computer Cooperative

100 Empire Drive, Suite 201  
St Paul MN 55103-1845

Phone (651) 917-6969

Fax (651) 917 6989

Website: mnccc.org

### IFSpi Steering Committee Meeting

#### Conference Call

January 8th, 2010

Aaron Scharpe	Sibley
Bob Hiivala	Wright
Nate Reinhardt	Carver
Jerry Vyskocil	Nobles
Fran Windschitl	Rice
Shirley Swenson	Kittson
Mike Carlson	Crow Wing
Terry Kopka	
Amy	
Mona	
Deb Koenig	
Lori Johnson	Clay
Shawn Roney	TriMin
Herb Dingmann	TriMin
Deb Tomlin	TriMin
Tina Dombroski	TriMin
Jeff Stojevich	MCIS
Jim Benson	CPUI

and some others

#### **Call to Order:**

The meeting was called to order on Friday, January 8th, 2010 by Lori Johnson.

#### **Approve Agenda:**

**Motion** by Jerry Vyskocil, seconded by Nate Reinhardt, to approve the agenda.

**Motion** carried.

#### **Approval of Minutes of October 8th, 2009:**

**Motion** by Jerry Vyskocil second by Terry Kopka to approve the meeting minutes.

**Motion** carried.

#### **IFS rewrite progress report:**

Shawn Roney gave a short update on the status for IFSpi.

Deb Tomlin went through the additional items added to cash drawer. Some of them are: assign receipt numbers by dept, ability to reprint a receipt, ability to void, a deposit ticket, ability to edit transaction data, interfacing to IFS, etc. Tina Dombroski then gave us a quick demo of some of the

items added to the cash drawer.

Shawn, Deb, and Tina then talked and showed the automated report stacking option.

Shawn then told the group they added formulas when someone is doing the state processing items.

Shawn then told the group that they added a way to do paralleling processing so you can enter batches on IFSpi and then that batch will be sent to the green screen IFS. This is for receipts and disbursements only, at this time.

#### **Update from Beta counties:**

Clay: Lori thought that within a couple of weeks they can go live.

Rice: Fran said they have been involved with the Manatron project but they have been doing some testing and everything is going fine.

Wright: It seems like they are ready to go live around Feb 1<sup>st</sup>.

Carver: Been looking at reports between the two systems and they seem to be fine. They are hoping that by the end of January they will be done testing. They are thinking about going live in June.

Crow Wing: Mike Carlson said that they have had speed concerns and have been busy with other items so they have not done too much with IFSpi. Shawn has been in contact with Jim Eder about their speed concerns.

#### **IFS Golden Wiki Production Discussion:**

Lori Johnson and Jim Benson then talked and asked about the results from the user groups. It sounds like the majority of counties want to include this product in IFSpi and very few do not.

#### **Approve invoice for payment:**

Shawn Roney then presented an invoice for \$35,000.00

**Motion** by Fran Windschitl, second by Bob Hiivala, to approve TriMin's invoice.

**Motion** carried.

#### **Other Issues:**

Terry asked about the timeline for the rest of the counties and Shawn explained that JIC wanted 1 or 2 beta counties to go live and then a rollout plan will be put in place.

Fran then asked if the cash drawer will be included in the initial rollout and Shawn said it will be.

---

Minutes respectfully submitted by Jeff Stojevich, MCIS